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April 1, 2011

VIA ELECTRONIC FILING

Ms. Jocelyn Boyd
Chief Clerk & Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

Re: Petition of South Carolina Electric & Gas Company for Updates and Revisions to
Schedules Related to the Construction of a Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina
Docket No. 2010-376-E

Dear Ms. Boyd:

The South Carolina Office of Regulatory Staff ("ORS") has found a scriveners error in
the Exhibit No. MWC — 6 attached to the testimony of Mark W. Crisp filed by the ORS on
February 22, 2011. The ORS would request that the attached corrected Exhibit MWC-6 be
accepted as a replacement exhibit to the testimony.

Respectfully submitted,

9)a~t s.RL~
Nanette S. Edwards

cc: Parties of Record



Exhibit No: MWC-6 Public

Summary of Increases
Dollars Reflect SCE(EG 559I share ($000)

Category

Change Order ¹2

Description

Limited Scope Simulator

Change Order ¹3 Parr Road

Change Order ¹7

Change Order ¹8

Change Order ¹9

Change Order ¹10

Change Order ¹11

Switchyard Communications

Target to Firm Shift

Switchyard Redesign

P3 Software

Schedule Impact Study

Non EPC Cost Item

Non EPC Cost Item

Alternate A/C Line Cost transferred to Unit 1

Switchyard not Split with Santee Cooper SS/45

Subtotal of Change Orders and Non EPC Cost Items $16,36/

Category

Transmission

Description

Unit 1 Switchyard Redesign

Subtotal of Transmission $13,000

Total Increases $173,950
Due to rounding, the amounts contained may not precisely reflect the amounts specified in testimony or
other exhibits.


